

Enterprise Agile Enablement

How to step into an enterprise scaling role and implement it credibly in front of leadership.

For agile coaches moving from team-level coaching to enterprise delivery enablement

Version 1.0 · June 2026

Based on federated operating model practice in regulated European enterprises

you take the role.

days execution.

PART I — STUDY BIBLE: LEARN THE ROLE

1. From team coach to enterprise enablement lead

2. What the role actually owns

3. Capability map and honest gap analysis

4. 30 / 60 / 90-day learning plan

5. Operating model literacy (four sketches)

6. Framework mix without religion

7. Red flags that expose team-coach thinking

PART II — LEADERSHIP PLAYBOOK: IMPLEMENT IN FRONT OF SPONSORS

8. The eight-step enterprise rollout

9. Step 1–2: Diagnose and sketch the operating model

10. Half-day operating model selection workshop

11. Leadership conversation scripts

12. SteerCo narrative and board-ready reporting

13. Steps 3–8: Enablement through institutionalisation

14. First 90 days in role — week-by-week

15. Templates and checklists

Part I — Study Bible

Anjish Bhondwe

anjishbhondwe.com

Read this section before you interview, before you accept the role, and again in your first month. It answers: **what changes when you stop coaching teams and start enabling an enterprise?**

1. From team coach to enterprise enablement lead

Most agile coaches are hired to fix delivery at squad level: better ceremonies, clearer backlogs, healthier retros. Enterprise delivery enablement is a different job. You are not the best Scrum Master in the building. You are the person who designs and runs the system that makes hundreds of people deliver in a federated organisation under regulatory scrutiny.

"Frameworks are tools. Enterprise Agile is the operating model, the enablement system, and the rollout plan that makes those tools work under board scrutiny."

Team agile coach	Enterprise enablement lead
Coaches 1–3 squads	Enables RTEs, POs, people managers, and internal coaches across BUs and countries
Success = healthy team metrics	Success = adoption of operating model, flow across entities, leadership decisions
Framework expertise is the product	Operating model design is the product; frameworks are assigned to constraints
Influence through facilitation	Authority through mandate, sponsorship, and executive narrative
Scope = sprint and team backlog	Scope = federation map, PI cadence, governance hooks, rollout waves

CORE MINDSET SHIFT

Stop asking "How do I coach this team better?" Start asking "How does work flow across this federation, who enables at scale, and what decision do sponsors need to make next?"

2. What the role actually owns

In a federated enterprise (multiple BUs, countries, shared services), the enablement lead typically owns three layers simultaneously:

LAYER 1	LAYER 2	LAYER 3
Anjish Bhondwe Decision rights, scaling units (ART/cluster), PI rhythm, mandated vs. optional standards, governance hooks with architecture and compliance.	CoE mandate, coach-the-coach network, RTE/PO/leader paths, curriculum tied to real forums — not training completion counts.	anjishbhondwe.com Pilot in one real federated slice, wave sequencing, metrics at enterprise level, transition to internal ownership.

What you do not own (but must partner on)

- **Portfolio prioritisation** — you shape how it flows through PI, not what the board funds
- **People decisions** — HR and line managers own hiring and performance; you align role expectations
- **Architecture decisions** — you align forums to cadence; enterprise architects own technical direction
- **Compliance sign-off** — you embed obligations in backlog flow; Legal/Compliance own interpretation

3. Capability map and honest gap analysis

Rate yourself 1 (weak) to 5 (strong) on each capability. Anything below 3 in the top row is a priority learning gap before you lead in front of executives.

Capability	What good looks like	Score (1–5)
Federated system thinking	Map BUs, countries, shared services, and decision rights on one page	
Operating model design	Sketch 2–3 viable models; score against named needs; document trade-offs	
Executive narrative	Explain scaling in outcomes, dependencies, and regulatory capacity — not ceremonies	
SAFe / scaled programme design	ART structure, PI planning, RTE enablement, dependency management	
Flight Levels / flow visibility	Expose bottlenecks above team level for leadership steering	
CoE design and mandate	Written authority, rhythms, internal coach network, not "Agile champions"	
Regulated delivery	Compliance in backlog flow; reserved PI capacity; audit-ready artefacts	
Change at scale	Wave planning, pilot design, anti-pattern detection, adoption metrics	
Team coaching (baseline)	Credible Scrum/Kanban practice — necessary but not sufficient	

4. 30 / 60 / 90-day learning plan

Anjish Bhondwe

anjishbhondwe.com

evidence or learning.

Days 1–30: Foundation

- **Study:** Map one real federated enterprise (your target org or a case study). Identify who decides capacity, funding, architecture, compliance.
- **Study:** Read scaled Agile as operating model design, not certification prep. Focus on ART, PI, RTE, portfolio alignment.
- **Practice:** Draft four one-page operating model sketches for a fictional multi-country group. Score them against six needs (see Section 5).
- **Practice:** Write a 5-minute executive pitch: "Why we should not start with a framework choice."
- **Evidence:** One-page federation map + one sketch with trade-offs documented.

Days 31–60: Leadership language

- **Study:** Flight Levels — how work visible at strategy, initiative, and team layers changes SteerCo conversations.
- **Practice:** Facilitate a mock 90-minute operating model selection with 2–3 peers playing BU leads.
- **Practice:** Build a SteerCo slide pack: outcomes, dependencies, regulatory capacity, top impediments with owners.
- **Study:** Regulated delivery patterns — parallel compliance tracks vs. governance in flow.
- **Evidence:** Mock workshop output: decision record with target model + fallback.

Days 61–90: Implementation readiness

- **Practice:** Design a pilot slice (BU + shared service, or two countries on one value stream).
- **Practice:** Draft CoE operating model: mandate, rhythms, coach network, enablement curriculum outline.
- **Practice:** Define enterprise metrics (adoption, flow, impediment resolution) and explicitly list what you will *not* measure (training hours).
- **Study:** Anti-patterns — fake Agile, waterfall in sprint clothing, compliance bypass tracks.
- **Evidence:** Pilot charter + 90-day role plan you could present to a hiring manager or sponsor.

5. Operating model literacy (four sketches)

Every enterprise is different, but four sketches cover most federated, regulated contexts. Learn to draw and explain each on one page before any leadership workshop.

SKETCH A Anjish Bhondwe Best when: group-wide scaling standard across countries. Fulfil: PI governance, cross-border dependencies, consistent metrics. Trade-off: slower local adaptation; needs strong CoE mandate.	SKETCH B anjishbhondwe.com Best when: strong F&E autonomy and resistance to central design. Fulfil: faster BU buy-in, local political fit. Trade-off: inconsistent practices; weak group reporting.
SKETCH C Shared enablement spine + product teams Best when: platform, architecture, or data is the bottleneck. Fulfil: lifecycle flow, cross-functional practices (delivery, quality, design). Trade-off: complex forums; needs flow visibility above team level.	SKETCH D Regulatory programme overlay Best when: hard compliance deadline dominates capacity. Fulfil: predictable regulatory delivery, audit-ready artefacts. Trade-off: product innovation feels secondary unless capacity is protected in PI. Note: layer onto A or C, not standalone.

Six needs to score every sketch against

1. Cross-entity delivery on shared outcomes
2. Local autonomy in diverse countries or BUs
3. Platform or architecture bottleneck
4. Regulatory deadline certainty
5. Enterprise enablement at leadership level (not training alone)
6. Board-ready transparency

6. Framework mix without religion

Assign each framework to a problem. Never lead with "We are a SAFe shop."

Framework	Layer	Use for	Enterprise goal
Scrum	Team	Squad rhythm, backlog, quality, PO/SM practice	Stand up team delivery capability
SAFe	Programme	ART, PI planning, RTE roles, multi-team dependencies	Coordinate 5–15 teams on one outcome
Flight Levels	Leadership	Flow visibility above team boundaries	Fix portfolio bottlenecks and misalignment

RULE OF THUMB

Anjish Bhondwe

anjishbhondwe.com

enablement, safer rollout), it is probably theatre. Pick the minimum mix for the next constraint; expand in the next wave.

7. Red flags that expose team-coach thinking

Avoid these in interviews and SteerCo. They signal you will not survive at enterprise level.

Say this (weak)	Say this instead (strong)
"I'll coach the teams to be more agile."	"I'll design the operating model and enablement system so teams can deliver within a federated scaling backbone."
"We should adopt SAFe."	"We need a scaling backbone for multi-team dependencies; SAFe is one option once we choose the operating model sketch."
"Training is the first step."	"Diagnosis and operating model selection come first; training follows the enablement paths we define."
"Retro action items will fix it."	"This impediment sits at portfolio level; here's the owner, forum, and cadence to resolve it."
"Agile maturity score is 3.2."	"Adoption is at 4 of 7 in-scope ARTs; PI predictability is 68%; top systemic blocker is architecture forum misaligned to PI."

Part II — Leadership Playbook

Use this section when you have sponsor airtime: workshops, SteerCo, transformation board, or your first 90 days in role. It is execution, not theory.

8. The eight-step enterprise rollout

This is the backbone sequence. Do not skip steps. Do not reorder without a deliberate reason.

Step	What	Timeline	Primary owner
Anjish Bhondwe		anjishbhondwe.com	
2	Define target operating model	Weeks 4–8	CoE + EA + portfolio office
3	Stand up enterprise delivery enablement	Weeks 6–12	Agile CoE
4	Pilot in one federated slice	Months 3–6	Programme lead + CoE
5	Roll out in waves	Months 6–18	Transformation lead + CoE + BU sponsors
6	Embed governance in flow	Ongoing from pilot	CoE + Compliance + EA
7	Measure enterprise adoption	Ongoing from pilot	CoE + portfolio office
8	Institutionalise and exit external lead	Month 12+	Internal CoE

9. Step 1–2: Diagnose and sketch the operating model

Step 1 — Diagnose (weeks 1–4)

Objective: Map the federation and agree what success means before framework conversations.

- ☐ Map who decides capacity, funding, architecture, compliance in each entity
- ☐ Identify value streams vs. project silos and hidden dependency chains
- ☐ Observe ceremonies and backlogs — do not rely on surveys alone
- ☐ Surface real blockers: politics, audit gates, architecture forums, parallel compliance tracks
- ☐ Agree success criteria with sponsor: flow, predictability, regulatory response, cost of delay

Output: Current-state map, pain points by BU/country, sponsor agreement on success definition.

Step 2 — Operating model (weeks 4–8)

Objective: Choose how Agile works at enterprise level — before rollout spend.

Each sketch must answer on one page: scope (wave 1 vs. later), decision rights, scaling unit, planning rhythm, enablement model, governance hooks.

Output: Operating model decision record, scaling blueprint, federated governance charter, CoE enablement design.

10. Half-day operating model selection workshop

Audience: Executive sponsor, BU/country leads, portfolio office, enterprise architecture, CoE lead (you).

Duration: 4 hours. **Facilitator:** You. **Decision maker:** Sponsor.

Time	Activity	Output
Anjish Bhondwe		anjishbhondwe.com
0:30–1:30	Present Sketches A–D (15 min each); Q&A on trade-offs	Shared understanding of options
1:30–1:45	Break	
1:45–3:15	Score 2–3 sketches vs. six needs (1–5 matrix); discuss cost of change	Scored matrix
3:15–3:45	Select target model + fallback; document mandated vs. optional	Decision record draft
3:45–4:00	Close: next steps, pilot slice criteria, owners	Actions with dates

Needs scoring matrix (template)

Need	Sketch A	Sketch B	Sketch C	Sketch D (layer)
Cross-entity delivery				
Local autonomy				
Platform bottleneck				
Regulatory certainty				
Leadership enablement				
Board transparency				
Total				N/A

11. Leadership conversation scripts

Adapt these verbatim structure; replace bracketed placeholders with your context.

Script A — First meeting with executive sponsor

Anjish Bhondwe

anjishbhondwe.com

[group/BUS/countries], what decisions you need visibility on, and what would make this transformation credible to the board in 12 months."

You: "My proposal is a four-week diagnosis, then a half-day operating model workshop where we choose a target model and fallback before any rollout spend. That decision record becomes the contract for the pilot."

Sponsor: [Expect questions on timeline, cost, SAFe.]

You: "SAFe may be part of the backbone, but only after we know which operating model sketch fits your federation. Starting with a framework choice is the most expensive mistake I see in regulated enterprises."

Script B — BU lead who resists central design

BU lead: "We already have our own way of working. We don't need a group CoE telling us how to run squads."

You: "I'm not here to redesign your squads. I'm here to make cross-BU dependencies, PI governance, and compliance evidence work when your teams depend on [shared service / platform / country X]. The operating model workshop defines what's mandated for that coordination vs. what stays local. Your autonomy is a scored need, not an afterthought."

Script C — Compliance or risk stakeholder

You: "Regulatory work should not sit in a parallel track that bypasses delivery flow. We reserve explicit PI capacity — typically 20–35% in banking — sized and visible in the backlog, with joint ownership between Compliance and delivery. Sketch D is the overlay we use when a hard deadline must dominate capacity."

Script D — "Why not just train everyone in SAFe?"

You: "Training without an operating model produces certified people and inconsistent practice. We train against enablement paths — RTE, PO, people manager — after we know the scaling backbone, forums, and metrics. Certificates prove attendance, not enterprise capability."

12. SteerCo narrative and board-ready reporting

Leadership does not want sprint burndowns. They want four questions answered every cadence.

1. Are we delivering the right outcomes? Anjish Bhondwe	2. Where are dependencies stuck? anjishbhondwe.com
3. Is regulatory capacity honest? Reserved vs. consumed capacity; compliance items in backlog vs. parallel track.	4. Is adoption real? % in-scope ARTs/clusters operating to target model; not training hours.

SteerCo slide structure (5 slides max)

1. **Executive summary** — 3 bullets: progress, top risk, decision needed
2. **Rollout status** — wave map, adoption %, pilot learnings
3. **Flow and dependencies** — Flight Levels or equivalent; top 3 systemic impediments
4. **Regulatory and compliance** — capacity allocation, upcoming gates, audit readiness
5. **Decisions and asks** — explicit sponsor actions with owners and dates

MEASURE AT THREE LEVELS

Team/flow: cycle time, throughput, dependency resolution.

Programme/cluster: PI predictability, cross-team coordination, release readiness.

Enterprise: adoption by BU/country, CoE coverage, regulatory response speed, cost of delay.

Avoid: training completion as a primary KPI.

13. Steps 3–8: Enablement through institutionalisation

Step 3 — Stand up enablement (weeks 6–12)

- Establish CoE with written authority, not sponsorship alone
- Build internal coach capacity; reduce rotating external trainers
- Enable RTEs, POs, and people managers at cluster and country level
- Align HR, funding, and architecture forums to the delivery model

Step 4 — Pilot (months 3–6)

One bounded slice that tests federated handoffs: BU + shared service, onshore-offshore, or two countries on one value stream. Run first PI with real dependencies. Embed compliance in flow.

Output: Reference model, baseline metrics, rollout playbook v1, executive narrative for expansion.

Step 5 — Rollout waves (months 6–18)

Anjish Bhondwe		anjishbhondwe.com	
W1	Pilot cluster — prove model, fix governance gaps, baseline metrics		
W2	Adjacent domains + shared services — dependency and architecture alignment		
W3	Additional countries/BUs — federated rollout on one backbone		
W4	Enterprise standardisation — metrics, CoE rhythms, enablement paths		

Step 6 — Governance in flow

Map regulatory obligations to Agile artefacts. Align architecture, risk, and compliance forums to PI cadence. Reserve regulatory capacity honestly and visibly.

Step 7 — Measure adoption

Track outcome velocity, impediment resolution days, rollout adoption %. Kill vanity metrics.

Step 8 — Institutionalise

Transition to internal CoE ownership. Certify internal coaches and RTEs. Refresh operating model annually. Kill anti-patterns: fake Agile, waterfall in sprint clothing, compliance bypass tracks.

14. First 90 days in role — week-by-week

Week	Focus	Deliverable
1–2	Stakeholder map, sponsor alignment, access to forums	Federation map v0.1, success criteria signed
3–4	Diagnosis: observe delivery, interview BU leads, surface blockers	Current-state report, pain points by entity
5–6	Draft 2–3 operating model sketches; socialise with EA and portfolio	Sketch pack for workshop
7	Half-day operating model selection workshop	Decision record: target + fallback
8–9	CoE design, enablement paths, pilot slice selection	CoE charter, pilot charter
10–12	Pilot launch prep: RTE/PO enablement, PI calendar, governance hooks	Rollout playbook v0.1, SteerCo pack

- Do not rename project managers to RTEs without enablement paths
- Do not claim success from one green squad
- Do not hide compliance work in a shadow backlog
- Do not skip the written operating model decision — verbal agreement will not survive reorgs

15. Templates and checklists

Operating model decision record (one page)

Field	Content
Date / sponsor	
Target operating model sketch	A / B / C (+ D overlay Y/N)
Fallback sketch	
Top three needs driving choice	
Mandated centrally	PI cadence, artefacts, metrics, forums...
Optional locally	Team structure, tooling, ceremony nuances...
Scaling backbone	SAFe / alternative + rationale linked to goal
Pilot slice definition	Entities, value stream, success criteria
Next review date	Annual refresh minimum

Pilot readiness checklist

- ☐ Sponsor and BU leads named with time commitment for PI events
- ☐ Operating model decision record signed
- ☐ RTE(s) identified and enablement plan started
- ☐ Architecture and compliance forums aligned to PI cadence
- ☐ Dependency board and risk/backlog standards agreed
- ☐ Baseline metrics captured before first PI
- ☐ SteerCo narrative template agreed
- ☐ Regulatory capacity % agreed and visible in backlog

Anti-pattern watchlist

Anjish Bhondwe		anjishbhondwe.com
Fake Agile	Ceremonies without empowerment or backlog ownership	Reset decision rights; stop scaling until pilot integrity restored
Waterfall in sprints	Fixed scope per sprint; no replanning at PI	Fix portfolio and PI planning; coach is not the issue
Compliance bypass	Shadow track outside ART backlogs	Sketch D overlay; joint backlog with Compliance
Training theatre	High certificates, low adoption	Shift metrics to adoption and flow; tie training to roles
Local reinvention	Each BU invents its own scaling model	Enforce backbone from decision record; allow listed local options only

I do not start with frameworks. I start with the federated operating model, stand up enterprise delivery enablement through a CoE, pilot in one real slice, then roll out in waves with governance embedded in flow.